
Committee: Public Safety Building Committee 

PLACE Greenfield City Hall Meeting Room 2nd FLR 

DATE:  Feb 20th 2020 

TIME:  1700  

Agenda: Intro of Committee, Open Meeting Law Requirements, Project Overview, OPM 
Process, Sub Committee for Temporary Meeting Sites, Next Steps Meeting Schedule. 

1. Call to order. 

CHAIRS STATEMENT: This meeting is being recorded by the Public Safety Building 
Committee. If any other persons present are doing the same you must notify the chairperson at 
this time. 

2. Roll Call 17 of 22 Members Present 

3. Accept minutes –no previous minutes first meeting. 

4. Public Hearings 

5. Motions 

Appointment –SubCommittee to visit possible Temporary Fire Dept Sites. 

 Committee members: Herb Forgey and Edward Jarvis Volunteered. 

6. Discussion: None 

7. New Business 

Introductions of Committee members going around the table with short  
Bio’s. 

Project Overview 

Will be a Public safety building in a phase build process. 

Site proposed is Beacon St on town owned land. 

Outside project manager will be available next meeting and may possibly be CMS. 

This will lead into getting an Architect and begin the Design Phase. 

The Chief asked for volunteers for a subcommittee to find locations for a temporary site.  



Temporary sites not suitable are Green River School, FRTA Garage on Deerfield St, and 
The former Western Mass Building on Colrain Rd. 

Looking for other possible sites preferable on town owned land but all possible sites will 
be considered. 

Temporary site needs a minimum of 100’x80’area for a Temporary Structure. 

Mandates from historical commission of old firehouse Copula must be preserved as well 
as two fire poles, corner stone with time capsule, and 9/11 mural. 

Meetings will be scheduled bimonthly with the second and fourth Thursday at 1700 at the 
Town Hall meeting room. 

8. Old Business: NONE 

9. Next Meeting March 12th, 2020 City Hall Meeting Room Second Floor. 

10. Adjournment 1845 


